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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION RE@EEWE
MAR 12 2007 w/
[llinois Central Railroad Company, the City of Chicago and the State of ”Hn?;igoﬂwgﬁsggn;gism

Illinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at the :

highway underpass (“Subway”) structure carrying the Company’s : T00-0094
tracks over Halsted Street north of Archer, in the City of Chicago, :

Cook County, Illinois, designated as crossing AAR/DOT #289 795T,

milepost 3.34W.

APPLICATION OF EXTENSION OF TIME AND
PETITION FOR SUPPLEMENTAL ORDER

The City of Chicago (“City™), by its attorney, Mara S. Georges, Corporation Counsel,
pursuant to the Illinois Commerce Commission’s Rules of Practice, hereby applies for an
extension of time and petitions for issuance of a supplemental order. In support thereof, the City
states as follows:

1.

Under the terms of the Commission’s Order in this proceeding dated October 18
2000 (“Order™), a copy of which has been attached as Exhibit A, the City of
Chicago is required to:

lower the pavement under the subway structure at Halsted Street north of
Archer Avenue to increase the vertical clearance from the existing 12'10"
to a minimum of 14'3".

The Order required that the work be completed within twenty-four (24) months of
the date of the Order which would be October 18, 2002.

This project requires the closure of Halsted Street to vehicular traffic at the
subway structure for the duration of construction. Two construction projects
which started recently in the Halsted Street / Archer Avenue area wilt cause traffic
conflicts with the vertical clearance improvement project. One of the conflicting
projects requires lane closures on the detour route for the vertical clearance
improvement while the other uses Halsted Street as an alternate route.

The conflicting projects are scheduled for completion in late Summer 2002. If
work on the vertical clearance improvement started at that time, the completion
date would fall in mid-January of 2003. Since it is impractical to pour concrete
after December 15™ and hazardous to leave the project unfinished over the winter,
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the City submits that it would be reasonable to commence construction on the
vertical clearance improvement project approved in the Orderon April 1, 2003
with completion scheduled for November 18, 2003.

5. The City has contacted representatives of the Iilinois Department of
Transportation and the Illinois Central Railroad Company and they have no
objection to the City’s request for extension of time and issuance of a
Supplemental Order.

WHEREFORE, THE CITY OF CHICAGO prays that the Illinois Commerce
Commission enter a Supplemental Order extending the time for the vertical clearance work
required under the said August 25, 1999 Order for an additional 13 months, or until November
18, 2003. The City of Chicago prays that the extension of time and the Supplemental Order be
granted without a hearing.

Respectfully submitted,

Assigtant Corporation Counsel
Department of Law




AFFIDAVIT

STATE OF ILLINOIS:
Ss:
CITY OF CHICAGO

I, Paul Labuz, first being duly sworn upon oath, state that I have read the attached
Application for Extension of Time and Petition for Supplemental Order and know the contents
thereof. The said contents are true in substance and in fact, except as to those matters stated
upon information and belief and as to those matters I believe the same to be true.

Given this day at Chicago, Illinois.

)

PauNL_abuz

Subscribed and sworn before me this 7% day of /Marchs 2002,

/ Notary Public

My commission expires: 3‘%&. 23 200y

EFICTAL SEAL

VAN M PRICE

e sTATE OF ILLINOIS
CION R TUNE 23,2002 |




STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Illinois Central Railroad Company, )
the City of Chicago and the State of )
Hlinois, Department of Transportation.

Stipulated Agreement regarding improving
public safety at the highway underpass
(*Subway”) structure carrying the Company’s
tracks over Halsted Street north of Archer,

in the City of Chicago, Cook County, Illinois,
designated as crossing AAR/DOT #289 795T
milepost 3.34W.

T00-0094

NOTICE OF FILING

TO: SEE ATTACHED SERVICE LIST

PLEASE TAKE NOTICE THAT ON THIS DATE I caused to be mailed to Kevin Sharpe,
Chief Clerk- Railroad Section, Illinois Commerce Commission, 527 East Capitol Avenue, P.O. Box
19280, Springfield, Illinois 62794-9280, by federal express the original and three (3) copies of the
Application of Extension of Time and Petition for Suppilemental Order in the above-captioned
docket.

Dated: March §, 2002

CERTIFICATE OF SERVICE

I, FJACK A. PACE, an attorney, hereby certify that a copy of the foregoing Application of
Extension of Time and Petition for Supplemental Order was served upon the party or parties listed
on the attached service list, by first class mail, postage prepaid, from Suite 900, 30 North LaSalle
Street, Chicago, Illinois 60602, in accordance with the Rules of Practice of the Illinois Commerce
Commission.

ACK A. PACE
Assistant Corporation Counsel
atory and Aviation Litigation Division
30 North LaSaile Street, Suite 900
Chicago, Itlinois 60602
(312) 744-6997



Service List

Kevin Sharpe
Clerk-Railroad Section
{llinois Commerce Commission
527 East Capitol Avenue
Springfield, Iilinois 62794

Robert S. Berry
Railroad Section Staff
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62794

James Easterly
Director of Highways
[llinois Department of Transportation
2300 S. Dirksen Parkway
Springfield, IL 62764

Michael J. Barron
Counsel
Canadian National / Illinois Central Railroad
455 N. Cityfront Plaza Drive
Chicago, lilinois 60611-5317



EXHIBIT

STATE OF ILLINOIS

TLLINOIS COMMERCE COMMISSION

October 20, 2000

llinois Central Railroad Company, the City of Chicago, and the State of
llinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at the highway T00-0094
underpass (“subway”) structure carrying the Company’s tracks over :

Halsted Street north of Archer Avenue, in the City of Chicago, Cook

County, lllinois, designated as crossing AAR/DOT 288 79857, milepost

3.34W,

TO ALL PARTIES OF RECORD:

Dear Sir/Madam:

Enclosed please find a copy of the Order entered by the Commission in the
above entitled matter on October 18, 2000, and fully executed Stipulated Agreement.

Very tpuly yours, 5

*

Kévin L. Sharpe
Director of Processing
and Information

88

Michael E. Stead, Railroad Safety Program Administrator
Robert S. Berry, Railroad Section Staff

527 East Capitol Avenue, P.O. Box 19280, Springfield, Nlinois 62794-9280, [TDD # (217) 782-7434]



In compliance with the Americans with Disabilities Act and other applicable
federal and state laws, the hearing will be accessible to individuals with
disabilities. Persons requiring auxiliary aids and services should contact Kevin
l.. Sharpe at 527 East Capitol Avenue, Springfield, lllinois 62794-9280, at
telephone number 217/782-4654 by 5 days prior to the hearing to inform of their
anticipated attendance. Text telephone (TDD) available at 217/782-7434. In
addition, persons using a text telephone have the option of cailing via the illinois
Relay Center by dialing 800/526-0844.



STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Minois Central Railroad Company, the City of Chicago, and the
State of lllinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at the : T00-0094
highway underpass (“subway”) structure catrying the Company’s

tracks over Halsted Street north of Archer Avenue, in the City of

Chicago, Cook County, lllinois, designated as crossing AAR/DOT

289 795T, milepost 3.34W.

ORDER

By the Commission:

On August 14, 2000, August 21, 2000, September 12, 2000, and September 27,
2000, the Staff of the lllinois Commerce Commission, the lllinois Central Raiiroad
Company, the City of Chicago, and the illinois Department of Transportation, respectively,
executed the Stipulated Agreement according to the provisions of Section 18¢-7401 of
the llinois Commercial Transportation Law. The Stipulated Agreement, which is
appended hereto, provides for safety improvements at the highway underpass structure
carrying the tracks of the lllinois Central Railroad Company over Halsted Street (north of
Archer Avenue) in the City of Chicago, Cook County, illinois The Stipulated Agreement
contains an estimate of cost to accomplish the improvement and a division of cost among
the parties.

The Commission, having given due consideration to the Stipulated Agreement,
finds that:

(1)  the Commission has jurisdiction over the parties and the subject matter of
this proceeding;

(2)  the physical characteristics of the subject highway-railroad grade crossing,
rail and highway velumes and speeds are indicated on Exhibit A of the
Stipulated Agreement, appended hereto;

(3) the parties agree that in the interest of public safety the improvement as set
forth in Section 2 of the Stipulated Agreement, appended hereto, should be
performed,

(4)  the cost for the proposed improvement shouid be divided among the parties
and the Grade Crossing Protection Fund of the Motor Fuel Tax Law, in
accordance with the Law;

(5) it is fair and reasonable that the Secretary of the lllinois Department of



TO0-0094

Transportation through the Grade Crossing Protection Fund of the Motor
Fuel Tax Law and the City of Chicago be directed to bear their respective
portions of the actual cost of the proposed improvement as set forth in
Section 5 of the Stipulated Agreement, appended hereto;

IT IS THEREFORE ORDERED that the terms of the Stipulated Agreement
executed by the Staff of the Commission, the llinois Central Railroad Company, the City
of Chicago, and the lllinois Department of Transportation, on August 14, 2000, August 21,
2000, September 12, 2000, and September 27, 2000, respectively, be, and they are
hereby, accepted and required to be met by the aforesaid parties.

IT IS FURTHER ORDERED that the City of Chicago be, and it is hereby, required
and directed to proceed immediately in performing its work as set forth in Section 2 of the
Stipulated Agreement, appended hereto, and shall complete its work within twenty-four
(24) months from the date of this Order.

IT IS FURTHER ORDERED that the cost of making the improvement herein
required shall be divided among the parties and the Grade Crossing Protection Fund of
the Motor Fuel Tax Law, as set forth in Section 5 of the Stipulated Agreement, appended
hereto.

iT IS FURHER ORDERED that all bills for expenditures authorized to be
reimbursed from the Grade Crossing Protection Fund shall be submitted to the District |
Office of the lllinois Department of Transportation, 201 West Center Street, Schaumburg,
Hlinois, 60196-1086. Copies of the bills shall be submitted to the Director of Processing
and Information, Transportation Division of the Commission. The final bill for
expenditures from each party shall be clearly marked “Final Bill". All bills shall be
submitted to the Commission no later than thirty six (36) months from the date of
Commission Order subsequent to this agreement. The Department shall, at the end of
the 36" month from the Commission’s Order date, de-obligate all residual funds
accountable for this project.

IT 1S FURTHER ORDERED that the City of Chicago shall within one hundred
twenty (120) days from the date of this Order furnish to the lllinois Department of
Transportation for its approval two (2) copies of the detailed estimate of cost and two (2)
‘copies of the general plan applying to the lowering of the pavement at the Halsted Street
(north of Archer Avenue) highway underpass structure.

IT IS FURTHER ORDERED that the City of Chicago shali file a written report
within ninety (90) days from the date of this Order with the Director of Processing and
Information, of the Commission’s Transportation Division, stating the progress it has
made toward compietion of its work herein required. Said report shall include the name,



T00-0094

title, mailing address, phone number and facsimile number of the City's employee
responsible for management of this project.

IT 1S FURTHER ORDERED that the City of Chicago shall file a written report with
the Director of Processing and Information, Transportation Division of the Commission,
within fifteen (15) days of the conclusion of each calendar quarter, stating the progress of
bifling to the Commission for Grade Crossing Protection Fund reimbursement and
percentage of completion of the project; if the project is behind schedule, the City must
include in the report a brief explanation of the reasons for the delay.

IT 1S FURTHER ORDERED that in view of the fact that federal funding may be
utilized for the structure and roadway improvements, all such work shall be governed by
applicable provisions of Title 23, Chapter |, Subchapter G, Part 646 of the Federal-Aid
Policy Guide adopted December 9, 1891,

IT IS FURTHER ORDERED that since the roadway improvements will be
performed by the City of Chicago and/or its contractor, contractor insurance and railroad
liability insurance will be required as specified in lllinois Department of Transportation
"Standards and Specifications for Road and Bridge Construction" Section 107.

IT IS FURTHER ORDERED that since the structure will continue to have an under
clearance of less than 14'6", the City of Chicago shall install and maintain clearance signs
at the structure in accordance with 92 IL. Adm. Code 1535.606 of the Commission.

IT IS FURTHER ORDERED that the City of Chicago be, and it is hereby, required
and directed to submit a written notice, to the Director of Processing and Information,
Transportation Division of the Commission, of the date the work herein required of it has
been completed, said notice shall be submitted within five (5) days after said completion
date.

IT 1S FURTHER ORDERED that, subject to Section 18¢-2201 and 18¢-2206 of the
Law, this is a final decision of the Commission subject to the Administrative Review Law.

By Order of the Commission this 18" day of October, 2000.

AL Nt

Chairman

W

SCCTICH CHIEF

¢
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STATE OF ILLINOIS

WaVam N
ILLINOIS COMMERCE COMMISSION TOoC-c09Y

STIPULATED AGREEMENT

This agreement made and entered into, by and between the State of lllinois acting by and
through the lllincis Commerce Commission, hereinafter referred to as the
"COMMISSION", lllincis Central Railroad Company, hereinafter referred to as the
"COMPANY", the City of Chicago, hereinafter referred to as the “CITY”, and the State of
lllinois, Department of Transportation, hereinafter referred to as the "DEPARTMENT™,

WITNESSETH:

WHEREAS, it has come to the attention of the COMMISSION through written
correspondence from the CITY that inquiry should be made into the matter of improving
public safety at the highway underpass (“subway”) structure carrying the Company's
tracks over Halsted Street north of Archer Avenue, in the City of Chicago, Cook County,
lllinois, designated as crossing AAR/DOT 289 795T, milepost 3.34 W; and

WHEREAS, the physical aspects, train movements, vehicular traffic volume, and all other
pertinent data relating to the subway structure have been obtained and shown on Exhibit
A, attached to the agreement; and

WHEREAS, the parties are mutually agreeable to accomplish the proposed
improvements upon a determination of the COMMISSION by Order.

NOW, THEREFORE in consideration of the premises and of the mutual covenants and
agreements as hereinafter contained the parties pray that the COMMISSION enter an
Order according to the provisions of Section 18¢-7401 of the Illinois Commercial
Transportation Law requiring that certain improvements as hereinafter stated be made
and that the cost for the proposed improvements be divided among the parties according
to law and that in the interest of the statewide traveling public the Grade Crossing
Protection Fund of the Motor Fuel Tax Law be required to bear a substantial portion of the
cost; To Wit the parties agree as follows:

Section 1 All improvements encompassed by this agreement shall be made in
accordance with all applicable State laws, rules, standards, regulations and Orders and
procedures in general.

Section 2 The parties are of the opinion that the proper improvementin the interest of
public safety at the aforesaid crossing should be:

NOCKRETILD



a) the lowering of the pavement under the subway structure at Halsted
Street north of Archer Avenue, to increase the vertical clearance from
the existing 12'10” to a minimum of 14'3” as indicated on Exhibit A,
pages 2 and 3.

Section 3 The CITY has prepared a preliminary estimate of cost to accomplish the
proposed improvement which it may be required to perform, said estimate is attached as
Exhibit B, and shall upon order according to the requirements contained therein prepare
detailed drawings, estimates of cost and any required specifications for the proposed
improvement for the approval of the COMMISSION, COMPANY and DEPARTMENT.

Sectiond  The CITY shall upon Order, according to the requirements contained
therein, proceed toward the completion of the proposed improvement, accomplishing the
work with its own forces or appropriate contracted services and agrees that an
appropriate time for the submission of plans shouid be one hundred twenty (120) days,
for the submission of progress reports should be at six (6) month intervals, and for the
completion of the proposed improvements should be twenty-four (24) months, from the
date of COMMISSION Order subsequent to this agreement.

The CITY shall file a written report with the Director of Processing and Information,
Transportation Division of the COMMISSION, within fifteen (15) days of the conclusion of
each calendar quarter, stating the progress of billing to the COMMISSION for Grade
Crossing Protection Fund reimbursement and percentage of completion of the project; if
the project is behind schedute, the CITY must include in the report a brief explanation of
the reasons for the delay.

Section§  The parties hereto agree that an equitable division of cost for the proposed
improvements should be: :

a) the cost for lowering the pavement under the structure at Halsted Street
north of Archer Avenue, estimated to be $1,814,408, should be divided
48% in an amount not to exceed $870,915, to the Grade Crossing
Protection Fund with all remaining cost being borne by the City. (Note: the
line item concerning the electrical force account work is not eligible for Fund
reimbursement and has been removed from the estimate.) See Exhibit A,
page 2, for explanation on the 48% Fund participation level.

b) future maintenance costs of the structure and the pavement shall be divided
in the same manner as for the existing subway structure and roadway.



Section6  The CITY is financially able and willing to bear an equitable portion of the
cost for the proposed improvements as may be assigned by the Order and indicates this
intent by Resolution attached as Exhibit C.

Section? Special Provisions. In view of the fact that federal funding may be utilized
for the structure and roadway improvements, all such work shall be governed by
applicable provisions of Title 23, Chapter i, Subchapter G, Part 646 of the Federal-Aid
Policy Guide adopted December 9, 1991.

Since the roadway improvements will be performed by the CITY and/or its
contractor, contractor insurance and railroad liability insurance will be required as
specified in Hlinois Department of Transportation "Standards and Specifications for Road
and Bridge Construction” Section 107.

Since the structure will continue to have an under clearance of less than 14'6", the
CITY shall install and maintain clearance signs at the structure in accordance with 92 IL.
Adm, Code 1535.606 of the COMMISSION.

All bills for expenditures authorized to be reimbursed from the Grade Crossing
protection Fund shall be submitted to the District Office of the lilinois Department of
Transportation, 201 West Center Street, Schaumburg, lllinois, 60196-1096. Copies of the
bills shall be submitted to the Director of Processing and information, Transportation
Division of the COMMISSION. The final bill for expenditures from each party shall be
clearly marked "Final Bill”. All bills shall be submitted to the COMMISSION no later than
thirty six (36) months from the date of COMMISSION Order subsequent to this
agreement. The Departmentshall, at the end of the 36" month from the COMMISSION's
Order date, de-obligate all residual funds accountable for this project.

The CITY shall within ninety (90) days of the date of COMMISSION's. Order
subsequent to this Agreement, submit to the Director of Processing and Information,
Transportation Division of the COMMISSION, the name, title, mailing address, phone
number and facsimile number of a project manager.

The CITY shall file a written report with the Director of Processing and Information,
Transportation Division of the Commission, within fifteen (15) days of the conclusion of
each calendar quarter, stating the status of expenditures and percentage of completion of
the warning device and circuitry installations; if the project is behind schedule, the report
must include a brief explanation of the reason(s) for the delay.

Section 8 This agreement shall be binding upan the parties hereto, their successors
or assigns. Upon execution of this agreement by all parties, the COMMISSION shall
enter an appropriate order, within 60 days accepting or rejecting such stipulation



according to the provisions contained herein,

In Witness Whereof, the parties have caused this agreement to be executed by their duly
authorized officers, as of the dates indicated herein.

Executed by the COMMISSION this 14" day of August, 2000.

I,

Michael E. Stead
Raii Safety Program Administrator

-~
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llinois Commerce Commission Stipulated Agreement No. 947 concerning
improvements at the highway overpass structure carrying the tracks of lllinois
Central Railroad Company over Halsted Street north of Archer Avenue, in the City
of Chicago, lllinois, designated as crossing AAR/DOT 289 795T, milepost 3.34 W,

LX
Executed by the Company this a) day of k\x&g—k 2000.

ILLINOIS CENTRAL  RAILROAD
COMPANY

CHIEF ENGINEER




linois Commerce Commission Stipulated Agreement No. 947 concerning
improvements at the highway overpass structure carrying the tracks of lllinois
Central Railroad Company over Halsted Street north of Archer Avenue, in the City
of Chicago, lllinois, designated as crossing AAR/DOT 283 795T, milepost 3.34 W.

Executed by the City this 2244 _day of W’\ . _2000.

CITY OF CHICAGO

Attest:




lllinois Commerce Commission Stipulated Agreement No. 947 concerning
improvements at the highway overpass structure carrying the tracks of Illinois
Central Railroad Company over Halsted Street north of Archer Avenue, in the City
of Chicago, lllinois, designated as crossing AAR/DOT 289 795T, mitepost 3.34 W.

# ' :
Executed by the Deparntment this L7 day of §»b’£77[f444 ber™ _2000.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

o e Ol

ﬂectorof Highways 0 &



Exhibit A
Page 1

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

STIPULATED AGREEMENT SURVEY FORM

EXISTING
HIGHWAY UNDER RAILROAD

GENERAL INFORMATION:

RR/LINE IC  MILEPOST 3.34W_ INVENTORY NO. 289 795T

CITY __Chicago STREET _ Halsied Street COUNTY Cook

ROADWAY JURISDICTION City. URBAN X RURAL _ COMMERCIAL X RESIDENTIAL _X
APPROACH SURFACE Bituminous  WIDTH 44’ F-F Curb  CONDITION _ Good

ADT _ 14500 SPEED _30 mph STATEWIDE Yes
SCHOOL BUSES ___Yes HAZ MAT OTHER
NUMBER AND TYPE OF TRACKS _ 86 TRACK CENTERS _13’ C-C: variable

STRUCTURE INFORMATION:

STRUCTURE NO. ANGLE _ 90° CONDITION Good
PRESENT STRUCTURE TYPE _Concrete

NUMBER PIERS __3 Steel piers with a center pier protected by crash wall.

CLEAR SAPN OVER HIGHWAY __50°  CLEAR SPAN LENGTH __105%" _SIDEWALKS Yes
DECK WIDTH ROADWAY WIDTH _See ahove

WALKWAYS WEARING SURFACE __ Bituminous Concrete

VERTICAL UNDERCLEARANCE _12’ 10”

COMMENTS: Pavement is to be lowered under the structure to increase the vertical clearance from
the existing 12’ 10" to a new vertical clearance of 14'3".

The line item in Exhibit C pertaining to the electrical force account is not eligible for Grade
Crossing Protection Fund reimbursement and has been removed from the estimate.

The Commission has allotted the sum of $2,000,.000 for the City of Chicago to be utilized by the




Exhibit A
page 2

City toward rail/highway grade crossing improvements in FY 2001. The City has elected to utilize the
Fund participation in three projects, with the lowering of the pavement at the Halsted Street highway
underpass as one of these projects. The usual cost division in this type of project is 60% to the Fund
with all remaining cost being borme by the City. Since 60% of the cost of the three projects exceeds
the Fund allotment, the City has decided to split the Fund allotment between the three projects. In
this Agreement. the cost division is 48% to the Fund with all remaining cost being borne by the City.
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Exhibit B

ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT

PRELIMINARY HIGHWAY SUBWAY COST ESTIMATE

Date_August 3, 2000 Agreement #__ 947

The cost to accomplish the highway subway improvements contemplated in Section 2 of this
Agreement is estimated to be $1,804 406

GENERALITEM COSTS

1 Earth Excavation $ 1,875
2 Trench Backfill $ 11,250
3 Sub-Base Granular Material, Type B 8" $ 21,400
4 High Early Strength Portland Cement $ 64,350
Concrete Base Course 9"
5 Bituminous Materials (Prime Coat) $ 1,020
6 Aggregate (Prime Coat) $ 500
7 Leveling Binder (Hand Method) Type 2 $ 500
8 Bituminous Concrete Binder Course, Ty 2 $ 13,800
g Bituminous Concrete Surface Course, Mixture 3 14,850
D, Class 1, type 2
10 |Protective Coat $ 1,285
11 (Portiand Cement Concrete Driveway $ 10,560
Pavement, 8" (High Early Strength)
12 |High Early Strength Portland Cement $ 25850
Concrete Pavement 10"
13  |Portland Cement Concrete Sidewalk, 5" $ 18,500
14 |Portland Cement Concrete Sidewalk, 5" Sp. $ 2,600
15  |Pavement Removal $ 72,400
16 Bituminous Surface Removal 3" $ 12,750
17  |Driveway Pavement Removal $ 2,200
18 |Combination Concrete Curb and Gutter 3 4,200
Removal
19  [Sidewalk Removal $ 12,000
20 |Concrete Removal $ 8,195
21  |Pipe Handrail (Special) $ 21,500
22  |Storm Sewers (DIP), Type 2, 8” $ 1,600
23 |Storm Sewers (ESVCP), Type 2, 10" $ 1,870
24  |Storm Sewers (DiP), Type 1, 42" $ 62,500
25 |Storm Sewers, Class 1, Type 1, 60" $ 11,000




Izhibit A
page 4

9%0-9-8 'ON "rOld

(LONAVIA H3IANN)

1S QG31STWH NOWLD3S TvIIdAL ONILSIXT

(aamnssv) s1ovuL orowvy owusoa (1)
(LVADIGY LELIND GNY BNY IERIONOD

NOILYNUWOD, SV 804 Givd WAONCS) Bund 31 RON0D (2)

(RLd30 ‘yv4) 23003 3'd {3)
SIrvA ¥ € JIvamns snonmvusm (S)

LINONDD NOSIT] HETYIMNONAOD
LAGROD MYIDIT ALK

Ny

R

(oo _9-21) sevE-1 21 (i)

¥IMTS AAD 09 DNLSIX) HNGNDD JRUITB XD
L3NG INCHITI

Wi

oniz003 3 noM0d (T)
WIVMI0IS 230800 (2)
1ININNEY 308 @

L
I A

)

I —

ot 1

1y

iy




Date September 15, 2000 -

The

PR Y e T S hr s e Th e TE o T

ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT

Exhibit C

Agreement # 947

City Launcil

.(Board or Council of Township, Village, City, County, etc.)

meeting fon February 16, 2000Resocived to authorizedudith €. Rice, Commissioner, CDOT

{Name, Office)

to act aglits designated agent in the processing of this Stipulated Agreement and

that the Lity of Chicagg

is financially willing and able to

(Township,| Village, City, County)

bear the|cost for the: proposed improvements as may be assigned to it according

to Section 5 of this Agreement.




Exhibit C Revised

26 |Domestic Water Service Boxes to Be $ 150
Adjusted
27 _ |Pipe Underdrain (PESVCP) 6" $ 3,500
28 |Manholes, Type A, 3' Dia. (Including Frame $ 14,800
and Lid)
29  |Catch Basins, Type A, 4’ Dia. (Including $ 14,000
Frame and Lid)
30 |Inlets, Type A (Including Frames and Lids) $ 2,000
31 |Manholes to be Adjusted $ 3,000
32 |Valve Boxes to be Adjusted $ 250
33 |Frames, Special $ 200
34 |Lids, Special 3 100
35 Combination Concrete Curb and Gutter, Type $ 7,400
B-V 12
36 |Concrete Barrier Curb, Special $ 19,500
37 |Exploration Trench {52" Depth) $ 1,500
38 |Engineer’s Field Office, Type A $ 17,000
39 |Traffic Controt and Protection $ 15,000
40  |Short-Term Pavement Marking $ 250
41 _ |Thermoplastic Pavement Marking-Line 4” $ 800
42  |Thermoplastic Pavement Marking-Line 6" 3 130
43 _ |Thermoplastic Pavement Marking-Line 12” $ 4375
44 |Thermoplastic Pavement Marking-Line 24" $ 50
45 _ |Paint Pavement Marking-Line 4” $ 172.50
46  |Furnishing and Maintaining Automotive $ 11,400
Vehicles
47  |Additional Masonry $ 500
48  |Maintenance of Access to Abutting Property $ 2,000
49  |Railroad Protective Liability Insurance $ 40,000
50 |Sand Cushion, 3" $ 4,400
51 Stabilization Stone $ 1,875
52  |Drill and Grout Tie Bars $ 900
53  [Traffic Barrier Terminal, Type 3B $ 20,000
54 [Sign Panel-Type 1 $ 450
55  |Structure Excavation $ 20,350
56 |Concrete Structures $ 132,535
57  |Furnishing and Erecting Structural Steel $ 350,000
58  |Structural Steel Removali $ 100,000
59 |Junction Chamber $ 200,000
60  |Concrete Barrier, Double-Face (Special) $ 11,300
61 {Controlled Low-Strength Material $ 6,000




Exhibit C Revised

62 |Railroad Flagmen $ 15,000
Base Bid $1,415,211
10 Contingency $ 141,521
Sub Total $1,656,732
Water Force Account $ 70,000
Total Construction Cost $1,626,732
10% Construction Supervision $ 177,673
Grand Total $1,814,406




